

TRUSTEES PROJECT UPDATES

March 21, 2018

Memorial Brick Orders:

Corrected proof sheet & returned to Ground Effects for amendments. 3/19/18
Upon receipt will again circulate proof layouts for final verification before engraving.

Battery Back-up Sumps:

Purchased 5 new back-up pumps 3/15/18 \$3,016.00

Marine Batteries for Sumps:

Purchased Marine batteries needed for pumps 3/14/18 \$824.95

Plumbing Supplies:

Purchased materials needed: PVC, sump pit, lids, gravel, sand, various parts 3/21/18
\$408.03

Closet Material for New Sump Pit in Toy Room:

Purchased materials needed to build new walls & closet w/door for classroom sump pit.
3/21/18 Costs included in above amount.

Description of work completed with regard to above projects, can be found in
newsletter or online at church website.